

Deadlines 2011	Action/deadline	Responsibility
28 January 2011	Deadline for major update proposals for NordDRG (NordDRG Forum) from the national organizations	National organisations Nordic Casemix Centre working groups
4 February 2011	NordDRG Forum update - Major updates	Nordic Casemix Centre
18 February 2011	Deadline for minor update proposals for NordDRG (NordDRG Forum) from the national organizations	National organisations Nordic Casemix Centre
5 March 2011	NordDRG Forum update - All updates	Nordic Casemix Centre
17-18 March 2011	Expert Network Meeting regarding recommended updates	
25 March 2011	Report of Expert Network Meeting results List of accepted, rejected and postponed proposals Technical and DRG changes	Nordic Casemix Centre
25 March 2011	Board Meeting on update decisions	
	<i>Implementation and documentation of technical changes by Nordic Centre and "working version" of the definition tables to each country for the control</i>	
14 April 2011	Nordic Common Planning version PL0 definition tables with table of changes from previous year delivered to all national organisations	Nordic Casemix Centre
	<i>Comments from national experts may result in changes of the Planning version PL0. If new version (0.x) is necessary the process is delayed and counting of deadlines are restarted.</i>	
20 April 2011	Comments and corrections to Nordic Common Planning version PL0	National organisations
28 April 2011	National Planning PL0-versions definition tables with table of changes from previous year delivered to each national organisation	Nordic Casemix Centre

	<i>Comments from national experts may result in changes of the Planning version PL0. If new version (0.x) is necessary the process is delayed and counting of deadlines are restarted.</i>	
5 May 2011	Publication of Nordic Common planning version 1.0 definition tables to program suppliers	Nordic Casemix Centre
12 May 2011	Comments and corrections to National Planning 0-versions	National organisations
	<i>If national comments are delayed the publication of the national version at issue may be delayed</i>	
20 May 2011	Publication of National Planning version 1.0 definition tables to program suppliers	Nordic Casemix Centre
31 May 2011	Publication of Planning version groupers	Main Program supplier
Week 24	Table of changes of definition tables of Planning versions (PL1) from previous year with each change linked to Forum case at issue	Nordic Casemix Centre
29 July 2011	National ICD and NCSP updates delivered to Nordic Centre	National organisations
	<i>In practice the ICD and NCSP updates should be delivered before end of June. If delivery of the national basic classification is delayed after end of July, the update process is delayed for the version at issue and all dates must be recalculated. A version being out of production phase may then cause additional delay.</i>	
18 August 2011	NCSP+ update by Nordic Centre	Nordic Casemix Centre
9 September 2011	Comments and corrections to NCSP+ mapping	National organisations

	<p><i>The Excel version of NCSP+ table includes a date when each code is taken in use in each national version (use_ice, use_fin etc). The national organisations responsibility is to check that all national changes are included and that the new codes are mapped to a corresponding NCSP+ code (which may be new or old).</i></p> <p><i>If no comments are received before the deadline, the mapping in NCSP+ is considered valid for further work.</i></p> <p><i>The excel version includes filters which makes finding of the changed codes easier. (Filter for example for use_fin=2009-01-01 or just use_fin=2009 [in Excel 2007])</i></p>	
16 September 2011	Delivery of Nordic Common Production version PR0 definition tables with table of changes from previous year to all national organisations	Nordic Casemix Centre
30 September 2011	Delivery of national Production PR0-version definition tables with tables of changes from previous year to each national organisation	Nordic Casemix Centre
	<i>Comments from national experts may result in changes of the Production version PR0. If new version (0.x) is necessary the process is delayed and counting of deadlines are restarted.</i>	
7 October 2011	Comments and corrections to Production 0-version	National organisations
21 October 2011	Publication of production version definition tables version PR1 to program suppliers	Nordic Casemix Centre
4 November 2011	Publication of Production version groupers	Main Program supplier
30 November 2011	Publication of NordDRG manuals for Nordic Common version	Publication of NordDRG definitions tables and test databases for all updates